

AGENDA

Snyderville Basin Special Recreation District Strategic Action Plan Update

February 12, 2020, 9:00 am, Basin Recreation Administrative Office



Landmark Design
LANDSCAPE ARCHITECTURE & PLANNING

Artspace Solar Gardens
850 South 400 West | Studio 104
Salt Lake City, Utah 84101
801.474.3300
www.lidi-ut.com

1. INTRODUCTIONS

2. PURPOSE & DISCUSSION OF CHANGES FROM PREVIOUS PLAN

3. PROJECT SCHEDULE

4. SCOPE OF WORK

- Community Participation
 - Staff/Administration Coordination
 - Advisory Committee
 - Project Website
 - Public Scoping Meetings (2)
 - Draft Plan Public Open House
 - Briefings and Public Hearing Presentations
- Park and Recreation Facilities Assessments
 - Review of Previous Work and New Data
 - Analysis of Existing Facilities
 - Available Land Inventory
- Open Space and Trails Assessment
 - Inventory of Open Space and Trails
 - Natural and Ecological Resources
- Vision and Strategy
 - Community-Based Prioritization
 - Update Strategic Action Plan
- Final Strategic Action Plan/Adoption

5. NEXT STEPS

Project website: www.BasinRecSAP.org

Public Scoping Meetings: February 25th, 2020
9:00-11:00 am (Park City Coffee Roasters?)
5:00-7:00 pm (Fieldhouse)

Project Schedule

2020																									
MONTH	JAN			FEB				MAR					APR				MAY			JUN					
WEEK	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
DATE FIRST DAY OF WEEK	13th	20th	27th	3rd	10th	17th	24th	2nd	9th	16th	23rd	30th	6th	13th	20th	27th	4th	11th	18th	25th	1st	8th	15th	22nd	29th
TASKS																									
1. Kick-Off Meeting & Facilities Tour	◆																								
2. Public Engagement																									
A. Advisory Committee Meetings (3)					1						2								3						
B. Project Web Page/Website																									
C. Public Scoping Meetings (2)							◆◆																		
D. Draft Plan Open House (1)																			◆						
E. Board Briefings (2)														◆								◆			
3. Park and Recreation Facilities Assessment																									
F. Review of Previous Work and New Data																									
G. Analysis of Existing and New Facilities																									
H. Available Land Inventory																									
4. Open Space and Trails Assessment																									
I. Inventory and Update of Open Space and Trails																									
J. Natural and Ecological Resources																									
5. Vision and Strategy																									
K. Community-Based Prioritization																									
L. Update Strategic Action Plan																									
6. Final Strategic Action Plan																									
M. Revisions and Final Plan Development																									
N. Adoption Presentation to County Council																									◆

Previous SAP Evaluation Criteria

CRITERIA	POINTS			
	0	3	6	9
Seasons served	One season	2 Seasons	3 Seasons	Year round
Potential partnering/co-location opportunity between city/basin/school district	No	Less likely - small project.	More likely - moderate sized project.	Most likely - larger project likely to involve multi-agency.
Potential partnering/funding opportunity between city/basin/school district	No	Less likely - small project.	More likely - moderate sized project.	Most likely - larger project likely to involve multi-agency.
Potential partnering/private entity	No	Low potential	Moderate potential	Yes - high potential
Demand Study results	Not mentioned	Mentioned	Not essential, but helpful	Immediate beneficial
Opinion Survey results <i>(Score is doubled for this criteria to place a higher importance on public feedback)</i>	Less Important (Low importance/low unmet need) or not mentioned 0 POINTS	Opportunities for Improvement (Low importance/ high unmet need) 6 POINTS	Special Needs (High importance, low unmet need) 12 POINTS	Top Priorities (High importance/ high unmet need) 18 POINTS
Multiple uses - local/recreational	Accommodates a single activity	Accommodate 2 activities	Accommodates 3 activities	Accommodates 4+ activities
Uses - national/international/elite	No potential	Unlikely to accommodate or neutral	Has potential to accommodate	Can accommodate
Land availability - city/basin/school district ownership	Not currently available	Limited possibility for acquisition	Available for possible acquisition	Yes, city/basin/school district owned
Improvements/expansion already planned/committed	Nothing planned/committed	Improvements/ expansion possible	Improvements/ expansion planned	Improvements/ expansion funded
Potential for economic benefit	No benefit	Low potential to benefit economy	Moderate potential to benefit economy	High potential to benefit economy
Enhances tourism	No enhancement	Low potential to enhance tourism	Moderate potential to enhance tourism	High potential to enhance tourism
Available elsewhere in region	Already available within Basin Recreation or Park City	Yes, within 15 miles	Unavailable within 15 miles	Not currently available in region
Funding availability	Requires bonding by Basin Recreation and Park City and School District	Requires bonding by Basin Recreation or Park City or School District	Requires multiple funding sources (grants)	Possible within existing budgets
Operations and maintenance requirements	High Maintenance Cost (indoor facility)	Moderate maintenance cost (park/fields)	Low maintenance cost (open space/trails, etc.)	No maintenance or maintenance costs by others
Flexibility	None	Low potential - very small project	Moderate potential - larger project	High potential - Can accommodate numerous unrelated, non-recreational
Cost	More than \$20 million	Between \$5-\$20 million	Between \$2-\$5 million	Less than \$1 million